
 

TO: BATA Oversight Committee DATE: September 2, 2010 

FR: Executive Director W. I.  1256 

RE: Dumbarton Bridge Seismic Retrofit Project; BATA Resolution No. 94, Revised 

On June 15, 2010, the Department opened seven bids for the Dumbarton Bridge Seismic Retrofit 
Project.   The Dumbarton Retrofit Project had an engineer’s estimate of $73 million, which 
included supplemental work and contract contingencies, and included a maximum construction 
duration of 810 working days.  The low bidder, Shimmick Construction Company, Inc. bid $46.6 
million and 460 working days.   The project was awarded to Shimmick on August 6, 2010 and is 
scheduled for approval in early September 2010. 
 
At its meeting on September 2, 2010, the Toll Bridge Program Oversight Committee (TBPOC), 
(Caltrans, CTC, and BATA) reviewed the budgeting for the Dumbarton Bridge Seismic Retrofit 
project. Given the favorable bid environment, the bids for the construction of the project were 
lower than anticipated and the project contingencies have been adjusted in accordance with the 
bids. As a result, the TBPOC is recommending that the budget for the project be revised. As 
shown in Table 1, the current adopted budget for the project totals $483 million. Based on the 
bid for project construction and the estimate for support costs and project contingencies, it is 
proposed that the budget be revised to a total of $267 million, which is $216 million below the 
original estimate. 
 

Table 1 

Dumbarton Bridge Seismic Retrofit Project Revised Budget Forecast 

 Current 

Adopted Budget 

(Millions) 

Recommended 

Revised Budget 

(Millions) 

Difference between 

Proposed Budget and 

Current budget 

(Millions) 

Capital Outlay 
Construction & 
Mitigation 

$270 $93 ($177) 

Support   $95 $56 ($39) 

Program Contingency $118 $118 $0 

Total  $483 $267 ($216) 
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Recommendation: 

 
It is recommended that the Committee refer BATA Resolution No. 94 Revised, to the Authority 
to revise the budget for the Dumbarton Bridge Seismic Retrofit project to a total of $267 M.  
 
 

 

       Steve Heminger 
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